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Remediation Group
Mark Nations
Mining Properties Manager
mnations@doerun.com

July 11, 2013

Mr. Jason Gunter

Remedial Project Manager

U.S. Environmental Protection Agency
Region 7 - Superfund Branch

11201 Renner Blvd.

Lenexa, KS 66219

Re: The Doe Run Company - Federal Mine Tailings Site Monthly Progress Report

Dear Mr. Gunter:

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report
for the period June 1, 2013 through June 30, 2013 is enclosed. If you have any questions or
comments, please call me at 573-518-0800.

Sincerely,

" ved Dt

Mark Nations
Mining Properties Manager
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Enclosure

c: Jason England — TDRC
Matt Wohl — TDRC (electronic only)
Mark Yingling — TDRC (electronic only)
Martin Kator - MDNR - DSP
Robert Hinkson —- MDNR - HWP
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Federal Mine Tailings Site
Park Hills, Missouri
_ Monthly Progress Report
Period: June 1, 2013 — June 30, 2013

Actions Performed or Completed This Period:

*  Work continued on the task of stockpiling rock onsite. This work focused on stockpiling trail rock, -
Type 1 riprap, Type 2 riprap, and Type 3 riprap. These rock types are being stockpiled in the northern
portion of the Borrow Area. As of the end of the period, work on this task continued.

*  Work in the Off Road Vehicle (ORV) Riding Area continued on the East Main Drainage Channel
between 50+00 and the Main Drainage Channel. This work focused on constructing the channel, final
grading, and applying rock to these areas. Due to large rainfalls on May 30th and 31st, the Drainage
Channel near station 50+00 had some tailings silt in that will need to be removed. As of the end of the
period, work on this task has been completed.

*  Work in the ORV Riding Area also continued on the Blue Bird Drainage Channel between 25+00 and
the Main Drainage Channel. This work focused on place of graded rock in the channel. As of the end of
the period, work on this task continued.

*  Work in the ORV Riding Area also continued on covering the trails and grids that exceeded the 600
ppm action level in the portion of the ORV Riding Area included in Phase IIT and Phase IV of the fencing
plan. As of the end of the period, work on this task continued.

*  Work began in the Borrow Pit Area. This work focused on final grading and placing rock in the Blue
Bird Drainage Channel between Blue Bird Lake and the ORV Area. As of the end of the period, work on
this task continued.

*  Work continued in the Shaw Branch Creek Area north of Highway 32. This work focused on clearing
and grubbing the trees from the area, as well as grading the area to drain and shaping the Shaw Branch
Drainage Channel. As of the end of the period, work on this task has been completed.

*  Work continued in the Shaw Branch Creek Area north of Highway 32. This work focused on placing
graded rock in the drainage channel and shot rock over the rest of the area. As of the end of the period, the
drainage channel was complete and rocking had begun on the rest of the area.

Data and Results Received This Period:

*  Attached are the lead monitoring results for the Missouri Department of Natural Resources —
Department of State Parks (MDNR-DSP) air monitor located near the ORV Riding Area for April 2013.
Neither The Doe Run Company nor Barr Engineering were involved with siting this monitor, collecting
the samples, processing the samples, evaluating the data, or verifying the accuracy of the data.

*  During this period, the Ambient Air Monitoring Reports for January 2013, February 2013, and March
2013 were completed. Any issues identified in these reports are discussed below. A copy of these
documents has been sent to your attention.

The January 2013 Ambient Air Monitoring Report noted the following:

*  The action levels for lead and dust were not exceeded.

"+ No samples were taken with the TSP or PM10 monitors on 01/01/13 due to the holiday.

*  Sampling for the monitors at Federal #4 began on January 23, 2013.

*  No samples were taken with the Federal #2 TSP monitor on 01/24/13 due to mechanical failure. Upon
discovery, the issue was corrected.

The February 2013 Ambient Air Monitoring Report noted the following:

*  The action levels for lead and dust were not exceeded.
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+ No samples were taken with the TSP monitors on 02/22/13 due to an ice storm.

+  No samples were taken with the PM10 monitors on 02/24/13 due to an ice storm.

e There was a QA blank filter for the Federal #4 TSP and PM10 monitors on 02/27/13.

The March 2013 Ambient Air Monitoring Report noted the following:

»  The action levels for lead and dust were not exceeded.

* No samples were taken with the Federal #4 PM10 monitor on 03/02/13 due to mechanical failure.
Upon discovery, the issue was corrected. :

« No samples were taken with the TSP monitors on 03/07/13 due to the remediation crew being at
annual training.
3. Planned Activities for Next Period:

*  Work in the ORV Riding Area will continue on the task of covering the trails and grids that exceeded
the 600 ppm action level in the portion of the area included in the Phase IIl and IV fencing plan.

+  Work in the ORV Riding Area will continue on the East Main Drainage Channel and the Blue Bird
- Drainage Channel. Work in this area will focus on constructing and rocking these channels.

*  Work in the Borrow Pit Area will continue on the Blue Bird Drainage Channel. Work in this area will
focus on rocking this channel.

»  Work will continue in the Shaw Branch Creek Area north of Highway 32. Work in this area will focus
" on rocking this area. '

*  Work will continue on the task of stockpiling trail rock, Type 1 riprap, and Ty%e 2 riprap.
+  The next MDNR-DSP progress meeting is planned for July 23, 2013.

4. Changes in Personnel:
e None

5. Issues or Problems Encountered and the Resolution: -

e None.

End of Monthly Progress Report
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Air Quality Monitoring Pb results for April 2013
St. Joe State Park

Primary
AQM Pb results for February 2013 : AQM Pb results for March 2013
St. Joe State Park St. Joe State Park
Primary . Primary
Sample Number Date Collected Sampler: Result Sample Number Date Collected Sampler: Result
AB91948 2/3/2013 #1 Primary  0.0272 pg/m? " AB94423 3/2/2013 #1 Primary  0.0196 yg/m?*
AB91949 ' 21612013 #1 Primary  0.0201 ug/m? AB94425 3/8/2013 #1 Primary  0.0090 ug/m?
AB91950 2/9/2013 #1 Primary  0.0077 pg/m?® AB94428 3/17/2013 #1 Primary  0.0052 ug/m?*
AB91951 2/12/2013 #1 Primary  0.0088 pg/m? AB94429 3/20/2013 #1 Primary  0.0094 ug/m?
AB91952 2/15/2013 #1 Primary  0.0067 pg/m* AB94430 3/23/2013 #1 Primary  0.0356 pg/m?*
AB91953 2/18/2013 #1 Primary  0.0037 yg/m? AB94431 3/26/2013 #1 Primary  0.0044 ug/m®
AB91954 2/21/2013 #1 Primary  0.0139 yg/m® - AB94432 3/29/2013 #1 Primary  0.0124 pg/m?
AB91955 2/24/2013 #1 Primary  0.0202 ug/m? March Sum 0.0956 March Average 0.0136571428571429  ug/im®
AB91956 212712013 #1 Primary  0.0064 ug/m? Run Days Scheduled: 10 Actual: 7 March Data Capture Rate 70.000%
February Sum 0.1147 February Average 0.0127444444444444 ug/m* [
Run Days Scheduled: 9  Actual: 9 February Data Capture Rate  100.000%

Sample Number Date Collected  Site: Result
AB95910 4/1/2013  St. Joe State Park - #1 Primary 0.0151 pg/m*
AB95930 4/4/2013  St. Joe State Park - #1 Primary 0.3022 pg/m*
AB95950 4/7/2013  St. Joe State Park - #1 Primary 0.0629 pg/m*
AB95970 4/10/2013  St. Joe State Park - #1 Primary 0.0874 pg/m*
AB95982 4/13/2013  St. Joe State Park - #1 Primary 0.0613 pg/m?*
AB95987 4/16/2013 . St. Joe State Park - #1 Primary 0.0135 pg/m?*
AB95993 4/19/2013  St. Joe State Park - #1 Primary 0.0052 pg/m?*
AB95999 4/22/2013  St. Joe State Park - #1 Primary 0.0078 pg/m?*
AB96005 4/25/2013  St. Joe State Park - #1 Primary " 0.0094 ug/m?®
AB96010 4/28/2013  St. Joe State Park - #1 Primary 0.0122 pg/m*®

April Sum 0.577 April Average 0.0577 yug/m®*  Run Days Scheduled: 10  Actual: 10 April Data Capture Rate 100.000%

Three month rolling average: 0.03 uyg/m* Three Month Data Capture Rate: 90%
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